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Weekly Construction Update 
 
 

 

Work Completed: August 19 – August 25, 2010 

 Continued the excavation of targeted top-of-bank and floodplain soils from Removal Area 5B. 

 Continued the excavation of targeted material from the Oxbow Area. 

 Continued restoration activities in Removal Areas 4B and 5B. Activities included the installation 
coir logs, restoration seed, and erosion control blankets. 

 Completed the removal of resuspension controls in Removal Area 4B. 

 Continued the installation of resuspension controls in Removal Area 6. 

 Began the excavation of targeted top-of-bank material from Removal Area 6. 

 Continued loading and transporting tree stumps and staged soil material from Staging Areas 1 
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 945 27 

2010 Total 7,560 216 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: August 26 – September 1, 2010 

 Continue the excavation of targeted materials from Removal Area 5B, the Oxbow Area, and 
Removal Area 6. 

 Complete restoration activities in Removal Area 4B, and continue with this work in Removal Area 
5B. Activities will include the installation of topsoil, river run rock, coir logs, restoration seed, and 
erosion control blankets. 

 Complete the installation of resuspension controls at Removal Area 6. 

 Continue loading and transporting tree stumps and staged soil material from Staging Areas 1 
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 

Progress Report #31 – August 30, 2010 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 105 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather issues to report. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  
 

Dewatering System Discharge Monitoring:  

Discharge Flow: 0 (Staging Areas 1 and 2) 27,091 gallons 

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 
 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Location: Removal Area 5B & Oxbow Area 

Cleanup Standard Achieved?  N/A   Yes   No   After excavation of an additional 6 

inches of material in two grids in the Oxbow Area, results of the verification sampling 

indicated the cleanup standard was not achieved.  An additional 6 inches of material will 

be removed and the grids will be sampled again.   

After excavation of an additional 6 inches of material in two grids in Removal Area 5B, 

results of the verification sampling indicated the cleanup standard was not achieved.  

Further action is pending USEPA guidance.  

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300 w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

 

Individual/Affiliation 08/19/10 08/20/10 08/21/10 08/22/10 08/23/10 08/24/10 08/25/10 

Terra Contracting Staff 12 12 12  12 12 12 

JF New     3 3 3 

Georgia-Pacific Staff        

Garry Griffith       X 

ARCADIS Staff        

EJ Suardini    X    X 

Michelle Rumler         

Caitlin Mahon     X X X 

Nick Harmer X       

Mike Kohagen X X X  X X X 

Steve Garbaciak        

Scott Harcus X X X     

Eric Hritsuk        

Oversight Personnel        

Sam Borries / USEPA OSC        

Jim Saric / USEPA        

Weston Personnel X X X  X X X 

Other Agency Staff        

Paul Bucholtz / MDNRE        

Sharon Hanshue / MDNRE        

John Lerg / MDNRE        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from August 19 – August 25, 2010 

  
Decontaminating truck tires at Staging Area 1 

 

 
Excavating targeted top-of-bank material in  

Removal Area 6. 
 

 
Installing erosion control matting in  

Removal Area 4B. 
 

 
Installing steel sheeting in the Oxbow Area. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 

 


